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ESTIMATE RUN 08/03/2009

ESTIMATE SUMMARY 08:26:58

CONTID: C17250         ESTIMATE NO: 0002 PROG 2005

PCN: 17250-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

COLFAX:KIPLING TO SHERIDAN PERCENT TIME:

PROJECT NO: ES6R600-346                   

COLFAX:KIPLING TO SHERIDAN

NAME OF ROAD: 040C

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 07/25/2009 DATE TIME STARTED 06/01/2009

14802 W. 44TH AVE. DATE LET 04/02/2009 DATE WORK BEGAN

 DATE AWARDED 04/08/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/30/2009 DATE ACCEPTED

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 06/01/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,784,711.69 PARTICIPATING $ $ 237,665.87

AWARD PROJECT AMT: 2,144,287.14 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,312.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

45.00

TIME ALLOW:

ORIG TIME ALLOW:

70 WORK DAYS

WORK DAYS70

11.57%

2,462,617.79

237,665.87

237,665.87

231,353.39

$

$

$

$

322,093.90

0.00

322,093.90

0.00

322,093.90

-8,845.32

0.00

313,248.58

0.00

AMOUNT DUE 313,248.58 231,353.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 231,353.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

31.5
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PCN: 17250-BID    ESTIMATE RUN 08/03/2009

PROJECT: ES6R600-346                   ESTIMATE NO: 0002 08:26:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF GUTTER 62.000 31.000

LF  31.000 317.75

10.25000 62.000 635.50

202-00202  
 

0010 *REMOVAL OF CURB AND GUTTER 590.000 0.000

LF  33.000 305.25

9.25000 33.000 305.25

202-00203  
 

0015 *REMOVAL OF CONCRETE PAVEMENT 63.000 58.000

SY  0.000 0.00

15.40000 58.000 893.20

202-00210  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 106,387.000 0.000

SY  0.000 0.00

1.10000 0.000 0.00

202-00240  
 

0025 *REMOVAL OF SIGN PANEL 15.000 0.000

EACH 0.000 0.00

75.75000 0.000 0.00

202-00821  
 

0030 *CLEAN VALVE BOX 21.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

202-04005  
 

0035 *POTHOLING 10.000 0.000

HOUR 0.000 0.00

230.00000 0.000 0.00

203-01597  
 

0040 *GRAVEL BAG 150.000 41.000

LF  50.000 180.00

3.60000 91.000 327.60

208-00034  
 

0045 *CONCRETE WASHOUT STRUCTURE 15.000 5.000

EACH 4.000 2,400.00

600.00000 9.000 5,400.00

208-00045  
 

0050 *STORM DRAIN INLET PROTECTION 130.000 34.000

EACH 96.000 8,352.00

87.00000 130.000 11,310.00

208-00050  
 

0055 *SEDIMENT REMOVAL AND DISPOSAL 70.000 0.000

HOUR 22.500 1,382.63

61.45000 22.500 1,382.63

208-00101  
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PCN: 17250-BID    ESTIMATE RUN 08/03/2009

PROJECT: ES6R600-346                   ESTIMATE NO: 0002 08:26:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION CONTROL SUPERVISOR 100.000 4.000

HOUR 21.000 2,365.65

112.65000 25.000 2,816.25

208-00205  
 

0065 ADJUST MANHOLE 155.000 0.000

EACH 0.000 0.00

67.85000 0.000 0.00

210-04010  
 

0070 ADJUST VALVE BOX 56.000 0.000

EACH 0.000 0.00

30.15000 0.000 0.00

210-04050  
 

0075 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,000.000 0.000

TON 196.380 13,746.60

70.00000 196.380 13,746.60

403-00720  
 

0080 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 16,376.000 0.000

TON 0.000 0.00

57.50000 0.000 0.00

403-34871  
 

0085 EMULSIFIED ASPHALT (SLOW-SETTING) 5,319.000 0.000

GAL 0.000 0.00

2.75000 0.000 0.00

411-10255  
 

0090 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 63.000 42.500

SY  0.000 0.00

71.90000 42.500 3,055.75

412-00605  
 

0095 *FENCE (PLASTIC) 1,000.000 0.000

LF  0.000 0.00

3.25000 0.000 0.00

607-11525  
 

0100 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 590.000 0.000

LF  33.000 948.75

28.75000 33.000 948.75

609-21023  
 

0105 *GUTTER TYPE 2 (5 FOOT) 62.000 31.000

LF  31.000 954.80

30.80000 62.000 1,909.60

609-24005  
 

0110 *PULL BOX (SPECIAL) 6.000 0.000

EACH 0.000 0.00

202.50000 0.000 0.00

613-07000  
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PCN: 17250-BID    ESTIMATE RUN 08/03/2009

PROJECT: ES6R600-346                   ESTIMATE NO: 0002 08:26:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *LOOP DETECTOR WIRE 4,248.000 0.000

LF  0.000 0.00

1.80000 0.000 0.00

614-72875  
 

0120 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.500 4,557.50

9,115.00000 0.500 4,557.50

625-00000  
 

0125 *MOBILIZATION 1.000 0.000

L S 0.500 27,250.00

54,500.00000 0.500 27,250.00

626-00000  
 

0130 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.500 2,500.00

5,000.00000 0.500 2,500.00

626-01000  
 

0135 *EPOXY PAVEMENT MARKING 153.000 0.000

GAL 0.000 0.00

71.40000 0.000 0.00

627-00005  
 

0140 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 408.000 0.000

GAL 0.000 0.00

51.00000 0.000 0.00

627-00012  
 

0145 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 5,283.000 0.000

SF  0.000 0.00

8.15000 0.000 0.00

627-01001  
 

0150 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

504.000 0.000

SF  0.000 0.00

12.75000 0.000 0.00

627-30327  
 

0155 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

12,990.000 0.000

SF  0.000 0.00

4.35000 0.000 0.00

627-30410  
 

0160 *SURVEY MONUMENT (TYPE 3A) 7.000 0.000

EACH 0.000 0.00

350.50000 0.000 0.00

629-01031  
 

0165 *FLAGGING 3,300.000 113.000

HOUR 741.500 13,013.33

17.55000 854.500 14,996.48

630-00000  
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PCN: 17250-BID    ESTIMATE RUN 08/03/2009

PROJECT: ES6R600-346                   ESTIMATE NO: 0002 08:26:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *UNIFORMED TRAFFIC CONTROL 600.000 0.000

HOUR 0.000 0.00

41.30000 0.000 0.00

630-00003  
 

0175 *TRAFFIC CONTROL VEHICLE 2.000 0.500

EACH 0.000 0.00

4,125.00000 0.500 2,062.50

630-00004  
 

0180 *TRAFFIC CONTROL INSPECTION 100.000 3.000

DAY 13.000 670.80

51.60000 16.000 825.60

630-00007  
 

0185 *TRAFFIC CONTROL MANAGEMENT 150.000 8.000

DAY 27.500 14,190.00

516.00000 35.500 18,318.00

630-00012  
 

0190 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 0.000 0.00

412.80000 0.000 0.00

630-80001  
 

0195 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

41.30000 0.000 0.00

630-80335  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 2.000

EACH 12.000 495.60

41.30000 14.000 578.20

630-80341  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 5.500

EACH 14.750 609.18

41.30000 20.250 836.33

630-80342  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 4.000 165.20

41.30000 4.000 165.20

630-80343  
 

0215 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 0.000

SF  0.000 0.00

14.45000 0.000 0.00

630-80344  
 

0220 *PORTABLE MESSAGE SIGN PANEL 2.000 0.500

EACH 0.000 0.00

4,125.00000 0.500 2,062.50

630-80355  
 



CONTID: C17250         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 17250-BID    ESTIMATE RUN 08/03/2009

PROJECT: ES6R600-346                   ESTIMATE NO: 0002 08:26:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.000

EACH 1.000 412.80

412.80000 2.000 825.60

630-80358  
 

0230 *DRUM CHANNELIZING DEVICE 250.000 18.000

EACH 49.000 2,023.70

41.30000 67.000 2,767.10

630-80360  
 

0235 *TRAFFIC CONE 500.000 90.000

EACH 25.000 103.75

4.15000 115.000 477.25

630-80380  
 

0240 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 0.000 0.00

2,040.00000 0.000 0.00

630-80520  
 

0245 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.000 0.00

10,315.00000 0.000 0.00

630-85040  
 

0246 CONSTRUCTION TRAFFIC SIGN (SPECIAL) ARRA SIGNS 77.000 0.000

SF  38.500 1,773.78

46.07210 38.500 1,773.78

630-80344  
 

0250 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0255 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0260 F/A ASPHALT PAVEMENT INCENTIVE 76,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0265 F/A FUEL COST ADJUSTMENT 42,325.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0270 F/A ROADWAY SMOOTHNESS INCENTIVE 34,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
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PCN: 17250-BID    ESTIMATE RUN 08/03/2009

PROJECT: ES6R600-346                   ESTIMATE NO: 0002 08:26:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A ASPHALT CEMENT COST ADJUSTMENT 201,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0280 F/A ON-THE-JOB TRAINEE 320.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0285 F/A OJT COLORADO TRAINING PROGRAM 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0290 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0295 F/A INTERIM SURFACE REPAIR 14,300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0300 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $98,719.07 122,727.17CURRENT AMT 2,306,847.65 $$

CAT NO0201 ROADWAY - SAFETY ITEMS 

0305 *REMOVAL OF DELINEATOR 76.000 0.000

EACH 10.000 60.50

6.05000 10.000 60.50

202-00090  
 

0310 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 2,737.000 0.000

SY  701.000 5,783.25

8.25000 701.000 5,783.25

202-00190  
 

0315 *REMOVAL OF SIDEWALK 570.000 121.000

SY  162.000 1,336.50

8.25000 283.000 2,334.75

202-00200  
 

0320 *REMOVAL OF CURB 5,294.000 0.000

LF  4,212.000 25,903.80

6.15000 4,212.000 25,903.80

202-00201  
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PCN: 17250-BID    ESTIMATE RUN 08/03/2009

PROJECT: ES6R600-346                   ESTIMATE NO: 0002 08:26:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SAFETY ITEMS 

0325 *REMOVAL OF CURB AND GUTTER 1,755.000 213.000

LF  450.000 4,162.50

9.25000 663.000 6,132.75

202-00203  
 

0330 *REMOVAL OF CONCRETE CURB RAMP 641.000 65.000

SY  180.000 1,845.00

10.25000 245.000 2,511.25

202-00206  
 

0335 *REMOVAL OF BRICK PAVERS 1.100 0.000

SY  0.000 0.00

51.35000 0.000 0.00

202-00207  
 

0340 *REMOVAL OF ASPHALT MAT 1,277.000 0.000

SY  523.000 3,661.00

7.00000 523.000 3,661.00

202-00220  
 

0345 *AGGREGATE BASE COURSE (CLASS 6) 107.000 0.000

CY  80.000 3,200.00

40.00000 80.000 3,200.00

304-06007  
 

0350 HOT MIX ASPHALT (PATCHING) (ASPHALT) 784.000 0.000

TON 0.000 0.00

70.00000 0.000 0.00

403-00720  
 

0355 EMULSIFIED ASPHALT (SLOW-SETTING) 179.000 0.000

GAL 100.000 275.00

2.75000 100.000 275.00

411-10255  
 

0360 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 5.000 0.000

LF  0.000 0.00

25.65000 0.000 0.00

412-15000  
 

0365 *CONCRETE SIDEWALK (6 INCH) 576.000 136.500

SY  195.000 6,405.75

32.85000 331.500 10,889.78

608-00006  
 

0370 *CONCRETE CURB RAMP 608.000 64.000

SY  163.000 11,719.70

71.90000 227.000 16,321.30

608-00010  
 

0375 *TRUNCATED DOMES 200.000 8.000

SF  120.000 6,162.00

51.35000 128.000 6,572.80

608-00015  
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PCN: 17250-BID    ESTIMATE RUN 08/03/2009

PROJECT: ES6R600-346                   ESTIMATE NO: 0002 08:26:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SAFETY ITEMS 

0380 *BRICK PAVERS 10.000 0.000

SF  0.000 0.00

25.65000 0.000 0.00

608-00050  
 

0385 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 1,755.000 213.000

LF  450.000 12,937.50

28.75000 663.000 19,061.25

609-21023  
 

0390 *CURB TYPE 4 (SECTION B) 5,294.000 0.000

LF  4,212.000 38,961.00

9.25000 4,212.000 38,961.00

609-40010  
 

0395 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 24,629.000 0.000

SF  0.000 0.00

3.35000 0.000 0.00

610-00020  
 

0400 *DELINEATOR (TYPE III) 76.000 0.000

EACH 0.000 0.00

18.15000 0.000 0.00

612-00003  
 

0405 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 72.000 0.000

EACH 42.000 16,533.30

393.65000 42.000 16,533.30

614-70150  
 

CAT 0201 $138,946.80 158,201.73CURRENT AMT 436,699.04 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

21,150.00000 1.000 21,150.00

620-00002  
 

0415 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,815.00000 1.000 18,815.00

620-00012  
 

0420 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

620-00020  
 

CAT 0400 $0.00 41,165.00CURRENT AMT 41,165.00 $$

PROJECT TOTAL 237,665.87 $ 322,093.90CURRENT AMT 2,784,711.69 $$


